

TAB I (COMMITTEE CALENDAR) TO APPENDIX 15 (WEAPONS) TO ANNEX G (COMMITTEE TRAINING)

MAY					June									
Phase II a														
27	28	29	30	31	1	2	3	4	5	6	7	8	9	10
THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU
Weapons Committee Equipment draw coordination with S4						1500 Equipment Draw	Training and Setup Window (allow 5 days for set up and rehearsals)							

June

Phase II-a										Phase II - c				
11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI
Training and Setup Window (allow 5 days for set up and rehearsals)										DMI 6 Range Inspection window	Execution	Execution	Execution	

June

July

Phase II - c											Phase III			
26	27	28	29	30	1	2	3	4	5	6	7	8	9	10
SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT
					Execution	Execution			Execution	Execution	Execution	Recovery and range clearing		