

**TAB B (FIRE SUPPORT EXECUTION MATRIX) TO APPENDIX 18 (FIRE SUPPORT) TO ANNEX G (COMMITTEE TRAINING) to CST OPORD 04-01**

PHASE I. Preparation (1 Dec 03 – 2 Jun 04)		
	Phase begins upon receipt of the DA tasking and concludes with the task force deployment to Camp Natural Bridge.	
General Comments	Focus of this phase is identification of all resource requirements and ensuring that tasked unit gets accurate equipment, personnel, and resource lists. The intent is to create a relative common picture of all Fire Support requirements between FS task force and USMA .	
Fire Support Demonstration	Task: Identify personnel, equipment and resources needed to conduct this demonstration to standard.	<p>Task: BC/BN FSO Develop a 5-minute welcome speech for their training sites.</p> <p>Task: BC/BN FSO develop their narratives for the FA demonstration.</p>
Fire Support Training	Task: Identify personnel, equipment, and resources needed to conduct this training to standard.	<p>Task: Develop a 20-minute RSOP overview class.</p> <p>Task: Develop a 20-minute FDC overview class.</p> <p>Task: Develop a 20-minute Weapon overview class.</p> <p>Task: Develop a 20-minute Call for and adjust fire refresher class.</p> <p>Task: Develop a 35-minute fire planning TTP class. Focus class on fire planning for a company/platoon defense/ambush.</p> <p>Task: Develop and rehearse cadet instruction briefs to support Phase III training.</p> <p>Task: FSOs develop a 40-minute class on offensive and defensive fire support TTPs as they relate to the HIGHLAND WARRIOR scenario.</p> <p><b>Note: Continuity from CST 03 Fire Support Training will be included in the CST 04 Fire Support Continuity packet (diskette and hard copy)</b></p>

**TAB B (FIRE SUPPORT EXECUTION MATRIX) TO APPENDIX 18 (FIRE SUPPORT) TO ANNEX G (COMMITTEE TRAINING) to CST OPOD 04-01**

PHASE	IIa. Equipment draw and site set-up (2 -9 June)	IIb. Leader Training Program (4-16 June)	IIc. Training Execution (16 June – 7 July)	III. Recovery (7 – 9 July)
	Phase begins with movement to training areas, draw of equipment, and ends when site setup is complete.	Phase begins once Site Preparation is on-going and unit is ready to fire and ends when the TF/USMA Command Group validates the site.	Phase begins with site certification/validation and ends with final cadet training rotation.	Phase begins on the last day of committee training, and concludes once training site has been cleared, and all equipment is properly cleaned, recovered, and turned back in to cadet supply.
General Comments	Focus of this phase is to rapidly set up the Fire Support sites (Ranges 2 & 12/OP6) IOT maximize rehearsal time.	Focus of this phase is to achieve a high level of proficiency on each of the site presentations.	Focus of this phase is to present professional training and inspiring fire support events for all cadet rotations.	Focus of this phase is to return all training areas to original or better condition and gather pertinent AAR comments to sustain/improve training.
Fire Support Training	<p>Task: Conduct a TEWT of site set-up with OIC/NCOIC.</p> <p>Task: Move equipment to the sites.</p> <p>Task: Occupy sites and beautify. (mow, sandbag, prepare firing positions/OPs, class areas, paint, etc)</p> <p>Task: Construct sand tables (OP6) for site.</p> <p>Task: B/P to guard ammunition and equipment upon occupation of the site.</p>	<p>Task: Execute firing procedures to begin live firing (lay, calibration, tgt area survey, FM processing, etc)</p> <p>Task: Conduct internal rehearsals.</p> <p>Task: Conduct a full site rehearsal for FS Committee OIC/NCOIC (11 June).</p> <p>Task: Conduct a full site rehearsal for DMI-6 (16 June).</p> <p>Task: Conduct site training for Individual Academic Workshop (IAW) students – training serves as rehearsal (6 and 13 Jun (T)</p>	<p>Task: Conduct site familiarizations and safety briefs.</p> <p>Task: Conduct M119 RSOP training in a performance oriented manner.</p> <p>Task: Conduct M119 live-fire training in a performance oriented manner.</p> <p>Task: Conduct FDC operations training in a performance oriented manner.</p> <p>Task: Conduct Fire Support training using four stations, one squad per station. Stations: 1) Observed Fire training, 2) Observed fire (CFF), 5 OPs fire AF missions simultaneously. 3) Basic Fire Planning TTPs for</p>	<p>Task: Unit restores ranges 2 and 12/OP6 to original condition.</p> <p>Task: Unit turns in all drawn equipment, TMP vehicles and supplies and clears supply hand receipt.</p> <p>Task: Unit turns in all donnage and residue and clears Class V hand receipt.</p> <p>Task: Unit turns in After Action Review covering all phases of the operation.</p>

**TAB B (FIRE SUPPORT EXECUTION MATRIX) TO APPENDIX 18 (FIRE SUPPORT) TO ANNEX G (COMMITTEE TRAINING) to CST OPORD 04-01**

		<p>Task: B/P to post road guards and maintain comms IAW site layout diagram (TAB C).</p>	<p>PLT/CO offensive/defensive operations. 4) Mortar operations/live fire.</p> <p>Task: Conduct 35 minutes of training at each of the above stations. Give the cadets 3 minutes to rotate stations.</p> <p>Task: Station 1 (Observed Fire Training) Cadets are given 35 minutes of training on CFF procedures IOT familiarize them for their live fire.</p> <p>Task: Station 2 (CFF) Cadets receive an OP inbrief, a quick CFF refresher class (1<sup>st</sup> group only) and then conduct their live AF mission with the firing battery (3 x OPs CFF w/ M119 FDCs), or mortars (2 X Ops CFF w/ 81mm FDCs) within 35 minutes. All cadets shoot one mission.</p> <p>Task: Station 3 (Basic Fire Support TTPs) Cadets are given 35 minutes of training, using the HIGHLAND WARRIOR scenario, on PLT/CO offensive and defensive TTPs.</p> <p>Task: Station 4 (Mortar operations) Conduct 15 minute class on mortar operations and 20 minutes of live fire operations.</p>	
--	--	--	--	--

UNCLASSIFIED

**TAB B (FIRE SUPPORT EXECUTION MATRIX) TO APPENDIX 18 (FIRE SUPPORT) TO ANNEX G (COMMITTEE TRAINING) to CST OPORD 04-01**

UNCLASSIFIED

G-18-B-4