

**TAB C (SCHEME OF MANEUVER AND TIMELINE) TO APPENDIX 22
(RECONDO) TO ANNEX G (COMMITTEE TRAINING) TO CST OPORD 04-01**

1. Scheme of Maneuver.

a. Morning. Starting at 0645 the first company conducts the Record Obstacle Course. After the Record Obstacle Course is completed, the company completes the Enduro Run and Poncho Raft/Swim. The second company starts at RECONDO Stakes. Once RECONDO Stakes is completed, this company conducts the Record Obstacle Course

b. Afternoon. After completion of the Enduro Run, the first company conducts the Water Obstacle Course. Upon completion of the Water Obstacle Course, this company moves to RECONDO Stakes for completion of their training. The second company conducts the Enduro Run. Once the second company completes the Enduro Run it conducts the Water Obstacle Course for the final event. Each of these sites conclude testing by approximately 1700 hours.

2. Daily Time Schedule.

	0600-0630	0645-0800	0800-0915	0915-1015	1015-1055	1130-1245	1245-1345	1345-1445	1445-1545	1545-1630	1630-1645	1645
1st CO/ 1&2 PLTs	Companies Arrive, Site Brief, Movement	Record Obstacle Course	Enduro Run	Poncho Raft/Swim	Water Obstacle Course	Recondo Stakes	Recondo Stakes	Recondo Stakes	Recondo Stakes	Recondo Stakes	COs reform	COs depart
1st CO/ 3&4 PLTs	Companies Arrive, Site Brief, Movement	Record Obstacle Course	Water Obstacle Course	Enduro Run	Poncho Raft/Swim	Recondo Stakes	Recondo Stakes	Recondo Stakes	Recondo Stakes	Recondo Stakes	COs reform	COs depart
2d CO/ 1&2 PLTs	Companies Arrive, Site Brief, Movement	Recondo Stakes	Recondo Stakes	Recondo Stakes	Recondo Stakes	Record Obstacle Course	Enduro Run	Poncho Raft/Swim	Water Obstacle Course	Recondo Stakes	COs reform	COs depart
2d CO/3&4 PLTs	Companies Arrive, Site Brief, Movement	Recondo Stakes	Recondo Stakes	Recondo Stakes	Recondo Stakes	Record Obstacle Course	Water Obstacle Course	Enduro Run	Poncho Raft/Swim	Recondo Stakes	COs reform	COs depart

3. Committee Time Schedule.

DATE	TIME	EVENT
30 May-12 Jul 04		TF Attached
30 May-8 Jun 04 (T)		Set-Up/Training/Rehearsals
2 Jun 04		Equipment Draw

UNCLASSIFIED

DATE	TIME	EVENT
TBD		Vehicle Draw
10 Jun 04 (T)		Full Dress Rehearsal
11 Jun 04 (T)		TF Rehearsal
12 Jun 04 (T)		Final Validation
14 & 15 Jun 04		Leader Training Program
10, 19 Jun 04; 3, 11 Jul 04		Warrior Challenge
5-8 Jul 04		RECONDO Day
11-12 Jul 04		Recovery
7-16, 18, 19 Jun; 2, 3, 4-9, 10, 11 Jul 04		Water trailers
7-16 Jun 04; 4-9 Jul		Porta-potties
12 Jul 04 (T)		Equipment / Vehicle Turn In
12 Jul 04 (T)		Range Control Inspection